AMDOX TECHNOLOGIES

Dashboard
Tasks
Projects
Calendar
Team
Reports
Settings
Logout

Calendar

Add Task

Month | Week | Day

December 2024

All Projects | Today

Sun	Mon	Tue	Wed	Thu	Fri
1 Design Review Sprint Planning	2 UI Mockups	3 API Development Database Schema	4 Testing Phase	5 Content Creation SEO Optimization	6 User Guide
8 Team Meeting	9 Code Review Bug Fixes	10 Campaign Launch	11 Documentation API Testing	12 Design System	13 Sprint Review
15 Product Demo Client Feedback Analytics Review	16 UI Polish Testing	17 Social Media	18 API Documentation Deployment	19 Budget Review	20 Q4 Planning Resource Allocation
22 Final Testing	23 Performance Optimization Security Audit	24 Holiday Campaign	25 Portal Launch	26 User Training	27 Retrospective
29 Post-launch Support	30 Year-end Review	31 Final Reports	1	2	3